Scrum Meeting Record 07

Project Title: Merch4Change

Course: CO2060 - 2YP

Sprint: Sprint 4
Sprint Duration: 2 Week

Date: 17 / 03 / 2026
Time: 04.00 PM
Mode: Physical - Department Discussion Room

Attendees

- Scrum Master : M.N.A. Fikry

- Member 1 : G.C. Damsiluni
- Member 2 : M.A.S. Dulshara
- Member 3 : S.B.N.S. Samarawickrama
- Member 4 : S.D.M.P. Sandanayake

Meeting Objective

Implement and test user authentication & login.

Discussion Summary

User login/logout with JWT implemented. User type authentication and login tested successfully.

Sprint 4 Goal

Refine profile features and validate secure login.

Sprint 4 Backlog (Planned Tasks)

1. Review registration and log in
2. Implement profile UI
3. Connect profile to user data
4. Research JWT/session authentication
5. Document profile workflow
6. Update system design
7. Maintain documentation

Individual Scrum Updates

Member 1: G.C. Damsiluni

What have you done since the last meeting?
Refined product navigations and search feeds.

Current progress:
Product navigation is functional and search results show efficiently.

What will you do next?
Improve overall UI with CSS enhancements.

Member 2: M.A.S. Dulshara

What have you done since the last meeting?
Implement database schema codes according to ER diagram.

Current progress:
Implemented database schema codes are ready to use.

What will you do next?
Set up database to handle media uploads and storage.

Member 3: S.B.N.S. Samarawickrama

What have you done since the last meeting?
Updated querying and storing with the database schema.

Current progress:
Backend is accessing the database with the provided models.

What will you do next?
Implement unit tests for all the sections which do not have tests in the backend.

Member 4: S.D.M.P. Sandanayake

What have you done since the last meeting?
Implemented messaging interface.

Current progress:
Messaging interface is ready to be integrated with the user profiles.

What will you do next?
Deploy the frontend and setup a CI pipeline.

Decisions Taken

1. To improve the overall UI/UX
2. To implement tests for all the components of the system.
3. To integrate a CI pipeline and deploy the system

Signatures

Scrum Master : _____ Date: 21/03/2026

Technical Lead : _____ Date: 22/03/2026