Scrum Meeting Record 06

Project Title: Merch4Change

Course: CO2060 - 2YP

Sprint: Sprint 4
Sprint Duration: 2 Week

Date: 10 / 03 / 2026
Time: 03.00 PM
Mode: Physical - DOII

Attendees

- Scrum Master : M.N.A. Fikry

- Member 1 : G.C. Damsiluni
- Member 2 : M.A.S. Dulshara
- Member 3 : S.B.N.S. Samarawickrama
- Member 4 : S.D.M.P. Sandanayake

Meeting Objective

To review registration and login integrated with the backend and the profile page UI.

Discussion Summary

The team reviewed user registration and login functionalities. Profile page (view/edit details) UI was added.

Scrum Master's Input

The Scrum Master recommended finalizing authentication mechanisms and instructed the team to validate the complete user journey before full login implementation.

Sprint 6 Goal

To implement profile pages with the backend routing.

Sprint 6 Backlog (Planned Tasks)

1. Review registration and log in
2. Implement profile UI
3. Connect profile to user data
4. Research JWT/session authentication
5. Document profile workflow

6. Update system design
7. Maintain documentation

Individual Scrum Updates

Member 1: G.C. Damsiluni

What have you done since the last meeting?
Refined profile page UI.

Current progress:
Profile page is ready for integration.

What will you do next?
Refine product navigations and search feeds.

Member 2: M.A.S. Dulshara

What have you done since the last meeting?
Implement database schema codes for users and products.

Current progress:
Implemented database schema codes are ready to use.

What will you do next?
Implement database schema codes.

Member 3: S.B.N.S. Samarawickrama

What have you done since the last meeting?
Added authentication for login.

Current progress:
Users are authenticated when logging in.

What will you do next?
Update querying and storing with the database schema.

Member 4: S.D.M.P. Sandanayake

What have you done since the last meeting?
Implemented routing within the frontend for state preservation and navigation.

Current progress:
Frontend is navigated with static routes with changing addresses, not as one link for the whole site.

What will you do next?

Implementing messaging inteface.

Decisions Taken

1. To use JWT for authentication
2. To finalize registration and login
3. To document complete user journey
4. To integrate profile UI

Signatures

Scrum Master : _____ Date: 11/03/2026

Technical Lead : _____ Date: 12/03/2026