Scrum Meeting Record 01

Project Title: Merch4Change

Course: CO2060 - 2YP

Sprint: Sprint 1
Sprint Duration: 2 Week

Date: 27 / 01 / 2026
Time: 03.00 PM
Mode: Physical - Deparment Discussion Room

Attendees

- Scrum Master : M.N.A. Fikry

- Member 1 : G.C. Damsiluni
- Member 2 : M.A.S. Dulshara
- Member 3 : S.B.N.S. Samarawickrama
- Member 4 : S.D.M.P. Sandanayake

Meeting Objective

To kick off the project, discuss and document the initial requirements for the E-Commerce website (product catalog, shopping cart, user accounts, checkout), and set up the development environment.

Discussion Summary

The team outlined the full scope of the online retail platform, including product browsing, cart management, user registration, and secure checkout. The Git repository was created and basic folder structure (frontend/backend) was established. High-level requirements were documented.

Scrum Master's Input

The Scrum Master recommended starting with basic react and JavaScript for rapid frontend prototyping.

Sprint 1 Goal

To establish project foundation, gather requirements, and create initial project structure.

Sprint 1 Backlog (Planned Tasks)

1. Gather and document project requirements
2. Set up Git repository and development environment

3. Design initial database schema for products and users
4. Create basic project folder structure
5. Research typical e-commerce systems
6. Implement initial homepage prototype
7. Maintain scrum documentation

Decisions Taken

1. To use react and basic CSS, and JavaScript for initial frontend
2. To design initial database schema

Signatures

Scrum Master : _____ Date: 28/01/2026

Technical Lead : _____ Date: 29/01/2026